




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 24, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 4, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Efren C. Manalo**, Sorsogon 2nd DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165003016900001		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Bulusan, Sorsogon	MFO 1 – National Road Network Services – Network Development – Off-Carriageway Improvement including Drainage – Tertiary – Ariman – Jct. Bulusan Lake Road – K0618+408 – K0619+741, K0623+741 – K0625+741 [Shoulder Paving/Construction]	MFO 1 – National Road Network Services – Network Development – Off-Carriageway Improvement including Drainage – Tertiary – Ariman – Jct. Bulusan Lake Road – K0618+408 – K0619+741, K0623+741 – K0623+818, K0624+136 – K0626+511 [Shoulder Paving/Construction]	9,999 m ²	15,344 m ²
			Unit Cost('000): P5.00/m ²	Unit Cost('000): P3.26/m ²
			Alloc. ('000): P50,000.00	Est. Cost ('000): P50,000.00
Reason/s for Modification: Modification was sought due to change in station limits as a result of present survey and actual field condition resulting to increase in physical target and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary

