



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

12 May 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated March 27, 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Agusan del Sur 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services:</b> <b>Network Development – Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Secondary</b>  Road Upgrading Gravel to Paved - NRJ Cuevas-Bislig Road, K1390+355 – K1390+519  <b>Allocation - P 1.852 Million</b> <b>Physical Target - 0.328 lane km.</b> <b>Unit Cost - P 5,646,341.46/lane km.</b>	<b>MFO 1 – National Road Network Services:</b> <b>Network Development – Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Secondary</b>  Road Upgrading (Unpaved to Paved) along NRJ Cuevas-Bislig Road, K1390+369.5 – K1390+465.91  <b>Allocation - P 1.852 Million</b> <b>Physical Target - 0.1928 lane km.</b> <b>Unit Cost -P9,605,809.13/lane km.</b>

**JUSTIFICATION:**

Modification is requested due to change in station limit resulting to the decrease in the physical target by 0.1352 lane km (from 0.328 lane km to 0.1928 lane km) based on approved plans and Program of Work. Further, to indicate the correct station limits based on the actual field requirements.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Approved Program of Works (POW), Certificate of Availability Funds (CAF), Geotagged Photos and BP 202.

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL LUYABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary  
WIN7G01518