



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Catanduanes District Engineering Office **District Engineer Elmer R. Redrico**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014300345	As modified	Per GAA/Original	As modified
Baras-Gigmoto-Viga Rd, Catanduanes	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary: Reconstruction from Concrete to Concrete - Baras-Gigmoto-Viga Rd –	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Tertiary: Reconstruction from Concrete to Concrete - Baras-Gigmoto-Viga Rd –	<u>Physical Target</u> <u>2.768</u> <u>lane-km</u>	<u>Physical Target</u> <u>3.589</u> <u>lane-km</u>
	K0046+000 - K0046+066, K0046+084 - K0046+450, K0051+121 - K0052+058, K0053+128 - K0053+166	K0046+000-K0046+066, K0046+084-K0046+450, K0051+121-K0052+058, K0053+128-K0053+166, K0037+560-K0037+727, K0038+150-K0038+600	<u>Unit Cost</u> <u>P14,966.76</u> <u>M/lane-km</u>	<u>Unit Cost</u> <u>P11,543.05</u> <u>M/lane-km</u>
	(Reconstruction from Concrete to Concrete)	(Rehabilitation of Concrete Road)	<u>Allocation:</u> <u>P41.428M</u>	<u>Estimated Cost:</u> <u>P41.428M</u>

Justification: Increase of the physical target. The project's original design has been changed to minimize the area affected by the Road-Right-of-Way resulting to reduce the cost per kilometer of the road project. The remaining bad segments on the same road sections were included on the project limit.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

RAUL CASIS
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04743

Project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.