



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director Danilo E. Versola of DPWH-Region V requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003014500203			
MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary : Construction of Road Slope Protection Structure - Talobatib-Jose Panganiban Pob-Port Rd - K0324+920 - K0324+940, K0331+080 - K0331+130, K0331+250 - K0331+270, K0334+020 - K0334+070 (Construction of Road Slope Protection Structure)	MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary : Construction of Road Slope Protection Structure - Talobatib-Jose Panganiban Pob-Port Rd - K0324+ 260 - K0324+ 300 , K0331+ 020 - K0331+ 153.30 , K0331+ 135 - K0331+ 214 , K0331+ 314 - K0331+ 363 R/S K0331+ 349 - K0331+ 363 L/S K0334+ 014.60 - K0334+ 128 (Construction of Slope Protection Structure)	520 m ²	3,532.15 m ²
		Unit Cost (P'000) P47.292T/ m ²	Unit Cost (P'000) P6.962T/ m ²
		Allocation Cost (P'000) P24,592	Estimated Cost (P'000) P24,592
Reason/s for Modification <ul style="list-style-type: none">The modified station limits are the actual station limit needing slope protection works.Since the location is accessible, additional hauling cost for the construction materials is not needed, thereby resulting to increase in physical target.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~:-

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

