



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>165003015800433</b>			
MFO 1 – National Road Network Services - Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary : Road Upgrading Gravel to Paved - Sta. Elena-Capalonga By Pass Coastal Rd - Chainage 9944 - Chainage 11479 ( Road Upgrading Gravel to Paved)	MFO 1 – National Road Network Services - Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary : Sta. Elena-Capalonga By Pass Coastal Rd - Chainage 9944 - Chainage 11314.5 ( Road Upgrading Gravel to Paved)	3.070 lane-km	<b>2.741</b> lane-km
		Unit Cost (P'000)  ₱14,984/ lane-km	Unit Cost (P'000)  <b>₱16.782/</b> lane-km
		Allocation Cost (P'000)  ₱46,000	Estimated Cost (P'000)  ₱46,000
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>• The location is inaccessible; thus it will entail additional cost for the hauling of construction materials (85 km hauling distance).</li><li>• Additional slope protection should also be provided to attain the required width of pavement resulting to the reduction of the physical target of the project. The pavement width and thickness are 6.10m and 0.28m respectively.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Regional Operations in Luzon


**APPROVED / DISAPPROVED :**

**ROMEO S. MOMO**

Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01526

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.