



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

12 May 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

Respectfully submitted is the letter dated 04 May 2017 of **OIC Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably indorsing the Modification of Project of the **Surigao del Norte 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM   | TO  |
|--|---|
| <b>MFO 1 – National Road Network Services:<br/>Asset Preservation of National Roads –<br/>Rehabilitation/Reconstruction of<br/>National Roads with Slips, Slope<br/>Collapse, and Landslide – Tertiary</b><br><br>Construction of Road Slope Protection<br>Structure - Jct. Del Carmen-Sta. Monica-Sn<br>Isidro Rd – K0033 + 000 – K0033 + 250,<br>K0033 + 250 – K0033 + 500<br><br><b>Allocation: ₱ 10.00 Million</b><br><b>Physical Target: 2,400 sq.m.</b><br><b>Unit Cost: 4,166.67/ sq.m.</b> | <b>MFO 1 – National Road Network Services:<br/>Asset Preservation of National Roads –<br/>Rehabilitation/Reconstruction of<br/>National Roads with Slips, Slope Collapse,<br/>and Landslide – Tertiary</b><br><br>Rehabilitation/Reconstruction of National Roads<br>with Slips, Slope Collapse, and Landslide along<br>Jct. Del Carmen-Sta. Monica-San Isidro Rd –<br>K0033 + 140 – K0033 + 740 (S00009SG)<br><br><b>Allocation: ₱ 10.00 Million</b><br><b>Physical Target: 3,780 sq.m.</b><br><b>Unit Cost: 2,645.50/ sq.m.</b> |

**JUSTIFICATION:**

Physical target was increased based on actual survey/validation conducted in the field, resulting to the lengthening of the slope protection structure by 1,380 sq.m. (from 2,400 sq.m. to 3,780 sq.m.). Further, to indicate the correct station limits of the project because of the said increase. Thus, the request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF), Annexes 1-5 and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary  
WIN7G01499