



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 28 April 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the Regional Director of DPWH-XIII, favorably indorsing the Modification of Project of the **Surigao del Norte 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development – Off-Carriageway Improvement including drainage - Tertiary Off-Carriageway Improvement: Shoulder Paving/ Construction - Jct. Cancohay-Pilar Rd – K0020 + 000 – K0021 + 422, K0021 + 422 – K0023 + 942, K0026 + 000 – K0027 + 083 Allocation: ₱ 49,900,000.00 Physical Target: 25,305 sq.m. Unit Cost: ₱1,971.94/sq.m.	MFO 1 – National Road Network Services: Network Development – Off-Carriageway Improvement including drainage - Tertiary Off-Carriageway Improvement: Shoulder Paving of Jct. Cancohay-Pilar Road, San Isidro, Surigao del Norte – K0020 + 000 – K0021 + 422, K0021 + 422 – K0023 + 942, K0026 + 000 – K0027 + 083 Allocation: ₱ 49,900,000.00 Physical Target: 20,244 sq.m. Unit Cost: ₱2,464.93/ sq.m.

JUSTIFICATION:

Station limits of the project as reflected in the FY 2017 GAA did not change, however, the physical target was decreased based on the actual field requirements and program of work. Considerable cost in the shoulder paving due to the increase in the unit cost of aggregates caused by the triple handling wherein the total hauling distance from the quarry site (Anao-aon, Surigao City) to project site is 96 km, resulting in the reduction of the physical target by 5,061 sq.m. (from 25,305 sq.m. to 20,244 sq.m.). Thus, the request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01502