



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 26, 2017

**MEMORANDUM**

**FOR** : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 29 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003030800337	As modified	Per GAA/Original	As modified
Daet – Talobatib – Batobalani Paracale Road - Camarines Norte	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations: Construction of Concrete Road – Daet – Talobatib – Batobalani Paracale Road leading to Calaguas Island (Mahabang Buhangin), Pulang Daga Beach & Senakulo to Gumaus Beach and Bulalakao Beach, Camarines Norte	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations: Construction of Concrete Road – Daet – Talobatib – Batobalani Paracale Road leading to Calaguas Island (Mahabang Buhangin), Pulang Daga Beach & Senakulo to Gumaus Beach and Bulalakao Beach, Camarines Norte	<b><u>Physical Target</u></b> <b><u>2.400</u></b> <b><u>lane-km</u></b>	<b><u>Physical Target</u></b> <b><u>1.99</u></b> <b><u>lane-km</u></b>
			<b><u>Unit Cost</u></b> <b><u>P9,583.33M</u></b> <b><u>/ lane-km</u></b>	<b><u>Unit Cost</u></b> <b><u>P11,557.79</u></b> <b><u>M/ lane-km</u></b>
	(Construction of Concrete Road)	(Construction of Concrete Road)	<b><u>Allocation:</u></b> <b><u>P23M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P23M</u></b>

**Justification:** Decrease of the physical target. Additional cost will be incurred for the hauling of the construction materials due to the inaccessibility of the project site from the source. The hauling distance of the project from the source is 40.0 kilometers. The pavement width and thickness are 6.10 meters and 0.23 meters, respectively.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7F04590

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.