



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated January 23, 2017 of **Assistant Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Agusan del Sur 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Construction of Road Slope Protection Structure – Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Rd, K1354+-020 – K1354+033, K1355+009 – K1355+045, K1355+370 – K1355+423, K1355+1048 – K1355+1098 Allocation - P 21.325 Million Physical Target - 2,151 sq.m. Unit Cost - P 9,913.99/sq.m.	MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Butuan City – Talacogon – Loreto – Veruela-Sta. Josefa Road (S00440MN) K1354+(-020) – K1354+033, K1355+009 – K1355+045, K1355+370 – K1355+423, K1355+1048 – K1355+1098 Allocation - P 21.325 Million Physical Target - 1,146.89 sq.m. Unit Cost - P 18,593.76/sq.m.

JUSTIFICATION:

Modification is requested due to the use of 6.00 m length of steel sheet piles to stabilize poor ground condition that cost Php 12,662,621.95 which is 60.59% of the total project cost resulting to the shortening of the physical target by 1,004.11 sq.m. (from 2,151 sq.m. to 1,146.89 sq.m.) based on the approved plan and program of work. The scopes of work also involves the paving of concrete shoulder equivalent to 272 sq.m. which is necessary to prevent scouring and to protect both the slope protection structures and carriageway and the provision of guardrails especially at the curve sections to ensure safety to the motoring public.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Approved Program of Works (POW), Certificate of Availability Funds (CAF), Geotagged Photos and BP 202.

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary
for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED

ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge - DPWH