



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated January 23, 2017 of **Assistant Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Agusan del Sur 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Bridge - Anagasian Bridge (B00917MN) along Daang Maharlika (Agusan- Davao Section)  <b>Allocation</b> - <b>₱ 45.00 Million</b> <b>Physical Target</b> - 329.4 sq.m <b>Unit Cost</b> - ₱136,612.02/sq.m	<b>MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Anagasian Bridge (to more than 2 lanes) along Daang Maharlika (Agusan-Davao Section), K1317+674 – K1317+710 (B00917MN)  <b>Allocation</b> - <b>Total = ₱45.00 Million</b> Widening of Bridge = ₱44.70 Million ROW Acquisition = ₱ 0.3 Million <b>Physical Target</b> - Widening of Bridge = 339.84 sq.m. ROW Acquisition = 4,720 sq.m. <b>Unit Cost</b> - Widening of Bridge = ₱131,532.49/sq.m. ROW Acquisition = ₱63.56/sq.m.

**JUSTIFICATION:**

This modification is requested due to increase in physical target as per computation of the actual area of the bridge with a length of 36m and width of 9.44m resulting to an area of 339.84 sq.m., increasing the area by 10.44 sq.m. Further, to indicate the station limit of the project since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Approved Program of Works (POW), Certificate of Availability Funds (CAF), Geotagged Photos and BP 202 (Project Profile).

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
for Regional Operations in Visayas-Mindanao

**APPROVED / ~~DISAPPROVED~~:**

**ROMEO S. MONO CESSO I**  
Undersecretary  
Officer-In-Charge - DPWH