



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 22, 2017

**MEMORANDUM**

**TO :** **Director MELANIO C. BRIOSOS**  
Regional Director  
DPWH, Region II  
Government Center, Carig Sur Tuguegarao City  
Cagayan

**ATTENTION :** **RUBEN S. SALIGANAN**  
District Engineer  
Cagayan 1<sup>st</sup> District Engineering Office  
Aparri, Cagayan

Transmitted are the herein approved Modifications of four (4) projects in Region II for Cagayan 1<sup>st</sup> District Engineering Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA), namely;


1. MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection – San Vicente-Gutan-Lubac-Anguib Rd K0648 + 361 - K0648 + 394.10 (L/S), K0648 + 641 - K0648 + 690 (L/S), K0648 + 830 - K0648 + 930 (LS/), K0648 + 930 - K0648 + 945 (B/S) (Construction of Road Slope Protection Structure) *(As Modified)*
2. MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Secondary : Off-Carriageway Improvement: Shoulder Paving /Construction - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) – K0554 + (-240) - K0557 + 000, K0559 + 000 – K0560 + 012.90, (S00662LZ) (Shoulder Paving /Construction) *(As Modified)*
3. MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads - N1 : Road Widening - Jct Logac-Magapit Rd – K0708 + 580 - K0711 + 633.40 (Road Widening) *(As Modified)*
4. MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads – Secondary : Road Widening - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) K0571+000-K0572+427.90 (L/S), K0572+431.90-K0572+577.90 (L/S), K0572+581.90-K0572+749 (L/S), K0572+753-K0573+497.10 (L/S), K0573+499.60-K0574+332.60 (L/S), K0574+336.60-K0574+794 (L/S), K0571+000-K0572+756.40 (R/S), K0572+760.40-K0573+493.10 (R/S), K0573+495.60-K0574+794 (R/S), (S00662LZ) (Road Widening) *(As Modified)*

Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**ROMEO S. MOMO**  
Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 15, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 04 May 2017 of Regional Director **MELANIO C. BRIOSOS** of Region 2 endorsing the request of District Engineer **Ruben S. Saliganan**, Cagayan 1<sup>st</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description			Physical Target / Cost	
As per GAA	As Modified		Original	Modified
UACS # <b>165003016500103</b>  MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads - N1 : Road Widening - Jct Logac-Magapit Rd – K0708 + 580 - K0712 + 554 (Road Widening)	MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads - N1 : Road Widening - Jct Logac-Magapit Rd – K0708 + 580 - <b>K0711 + 633.40</b> (Road Widening)		8.00 lane-km	<b>6.1068</b> lane-km
		Unit Cost (P'000)	Unit Cost (P'000)	Unit Cost (P'000)
		₱12,500/ lane-km	₱16,375/ lane-km	
		Allocation Cost (P'000)	Estimated Cost (P'000)	
		₱100,000	₱100,000	
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>The slight decrease in physical target is due to the adopted thickness of concrete shoulder of 0.30m similar to that of the widened carriageway, and also due to the provision of concrete retaining wall, concrete lined canal and parapet extension of which are all necessary to the project.</li><li>Updated equipment rental rates, labor rates and calculation of cycle time for hauling equipment as per 2015 Road Construction Cost Estimation Manual and updated material's price as per Validated CY 2016 4<sup>th</sup> Quarter Construction Material's Price Data (CMPD) are also factors on the changes of the project physical target.</li></ul>				

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**  
Under Secretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**  
Secretary  
2.4 aap/AVS/ERP/RSM  
  
**MARK A. VILLAR**  
Senior Undersecretary  
Office in Charge

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways  
Office of the Secretary



WIN7F04731