

June 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **MA. JANNET B. NERO**, Bataan 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per ODA	as modified	as per ODA	as modified
	UACS: 292003020-402402			
Balanga City, Bataan	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike along Sitio Dau (Panilao Section, Phase II), Pilar, Bataan <i>(Construction of Dike)</i>	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures and Channel Excavation of Abo-abo River Manimas Dam Section, Balanga City, Bataan <i>(Construction of Flood Mitigation Structure)</i>	205 Lm	450 Lm
			Unit Cost: P97.560T/Lm	Unit Cost: P44.444T/Lm
			Allocation: PhP 20M	Estimated Cost: PhP 20M
Justification: <ul style="list-style-type: none"> The project location and physical target of the above-mentioned project was modified as to project urgency. Sitio Dau, in Barangay Panilao is located along Talisay River, a considered principal river in the district. The modification of the project Construction of Dike along Sitio Dau (Panilao Section, Phase II) Pilar, Bataan is requested to Abo-abo River to supplement the fund needed. The modified location of the project, Abo-abo River is a tributary of Talisay River that needs urgent action a per request of Manimas Irrigators Association to prevent massive destruction of the sited irrigation dam. The project is very vital to prevent soil erosion along the river bank, and furthermore, channel excavation in downstream section is also needed to increase the capacity of waterways in accommodating and permitting the water to flow downstream during heavy rainfall. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F05026