



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 April 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307282			
Masile, City of Malolos, Bulacan	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Roads, Masile, City of Malolos, Bulacan (Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Roads and Pathway, Masile, City of Malolos, Bulacan (Construction of Concrete Road)	0.6 Lane Km	232.5 Lm
			Unit Cost: P3,333.33/Km	Unit Cost: P8.6T/Lm
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: To add "Pathway" in the project title. The project includes pathway.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01575

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402431	As modified	Per GAA/Original	As modified
Angat River, Cambaong Section, Bustos, Bulacan	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure – Construction of Flood Control Structure with outfall going to Angat River, Cambaong Section, Bustos, Bulacan	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structure with outfall going to Angat River, Cambaog Section, Bustos, Bulacan (Construction of Flood Mitigation Structure / Construction of Drainage Structure)	Physical Target 365 lm	Physical Target Construction of Flood Mitigation Structure 172.80 lm Construction of Drainage Structure 192 lm
	(Construction of Flood Mitigation Structure)		Unit Cost P82.19T/lm	Unit Cost Construction of Flood Mitigation Structure P161.39T/lm Construction of Drainage Structure P11.07/lm
			Allocation: P30M	Estimated Cost: P30M
Justification: <ul style="list-style-type: none">Correction of name of location from Cambaong to Cambaog;Inclusion of another scope of work (Construction of Drainage canal). It is added to prevent the siltation of river and protect the community from flooding;The total target of the original project and proposed one are the same and the construction of revetment is composed of triple berm with a total length of 18 meters and will serve as an outfall.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MIMO, CESO-I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL G. YABUT
Senior Undersecretary
Office-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01598

NOTE: Copies of the approved project modification request are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 04 April 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310924	as modified	per GAA/Original	as modified
Bunlo, Bocaue, Bulacan	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Rehabilitation/Improvement of Health Center/Day Care Building, bunlo, Bocaue, Bulacan (Construction of Multi Purpose Building)	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Health Center/Day Care Building, bunlo, Bocaue, Bulacan (Construction of Multi Purpose Building)	1 bldg	1 bldg
			Unit Cost: 1M/bldg	Unit Cost: 1M/bldg
			Allocation: Php 1M	Estimated Cost: Php 1M
Justification: <ul style="list-style-type: none">Replacing the "Rehabilitation/Improvement" to "Construction" in the project name. There is no existing Structure to be rehabilitated/improved on site.The Allocation is sufficient to complete the construction of new structure.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01612



May 02, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 07 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307279	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Roads (Pathway), San Francisco, Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Roads , San Francisco, Bulakan, Bulacan <i>(Construction of Concrete Road)</i>	-	0.2345 Lane-km
			Unit Cost: -	Unit Cost: P8,528.78/Lane-km
			Allocation: PhP 2M	Estimated Cost: PhP 2M
Justification : To replace "Concreting" with "Construction" and to remove "(Pathway)" in the title. The project does not include Pathway and the title should be "Construction of Road".				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7F04611



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 07 April 2017 of DPWH REGION III, Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer, RUEL V. ANGELES, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307286			
Malolos, Bulacan	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction of Brgy. Road, Bunangahan, Malolos, Bulacan (Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction of Brgy. Road, Bungahan, Malolos, Bulacan (Construction of Concrete Road)	3.2 Lane Km	0.27 Lane Km
			Unit Cost: P625T/Km	Unit Cost: P7,407.41/ Lane km
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Correction of Location. "Bunangahan, Malolos" should be "Bungahan, Malolos".				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01574