



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RAMIRO M. CRUZ**, Bulacan 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310962			
San Jose del Monte City, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, San Jose Del Monte City, Bulacan (<i>Construction of Multi Purpose Building</i>)	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction/Improvement of Multi-Purpose Building, San Jose Del Monte City, Bulacan (<i>Rehabilitation/Major Repair Multi Purpose Building</i>)	1 bldg.	1bldg.
			Unit Cost:	Unit Cost:
			Allocation:	Estimated Cost:
			PhP 2.0M	PhP 2.0M
Justification : Correction of Project Title. The MPB is already existing in city of San Jose del Monte, Bulacan and requires continuation of its construction. The allotment amount is enough for the completion of the Multipurpose Building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations


APPROVED/DISAPPROVED

ROMEO S. MOMD, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7E01300

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2nd District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292004020100471	As modified	Per GAA/Original	As modified
Sta. Maria River, Poblacion, Sta. Maria, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Slope Protection along Sta. Maria River, Poblacion, Sta. Maria, Bulacan (Slope Protection)	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Slope Protection along Sta. Maria River, Bagbaguin , Sta. Maria, Bulacan (Construction of Slope Protection)	<u>Physical Target</u> <u>1 project</u>	<u>Physical Target</u> <u>6,899.20 sq.m</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <u>P7,247M/ sq.m</u>
			<u>Allocation:</u> <u>P50M</u>	<u>Estimated Cost:</u> <u>P50M</u>
Justification: Change in project location. The project is a continuation of the flood mitigation structure along Sta. Maria River.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO-I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Caurel, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01201

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **RAMIRO M. CRUZ**, Bulacan 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310991	as modified	per GAA/Original	as modified
Marilao, Bulacan	Locally Funded Projects, Local Infrastructure Program- Buildings and Other Structures - Multipurpose/Facilities Improvement/Repair/ Rehabilitaion of existing Multi- Purpose Building (Daycare Center), Barangay Loma De Gato, Marilao, Bulacan (Rehabilitation/Major Repair of Other Building)	Locally Funded Projects, Local Infrastructure Program- Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. Loma de Gato, Marilao, Bulacan (Construction of Multi-Purpose Building)		1.00 Bldg
			Unit Cost:	Unit Cost:
				P3,000/bldg
			Allocation:	Estimated Cost:
			Php 3M	Php 3M
Justification: As per actual validation there is no existing multi-purpose building to be repaired and rehabilitated in Brgy. Loma de Gato, Marilao, Bulacan. Hence, the project is modified to Construction of MPB in the same location.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL CAYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7F04632

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina C. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 21 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2nd District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310965	As modified	Per GAA/Original	As modified
Sapang Palay, San Jose Del Monte City, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multi- Purpose Building , Sapang Palay, San Jose Del Monte City, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Improvement / Rehabilitation of Minuyan Sports Complex , Sapang Palay, City of San Jose Del Monte, Bulacan	<u>Physical Target 1 project</u>	<u>Physical Target 1 project</u>
	(Construction)	(Rehabilitation / Major Repair Multi-Purpose Building)	<u>Unit Cost</u>	<u>Unit Cost P18M/proj</u>
			<u>Allocation: P18M</u>	<u>Estimated Cost: P18M</u>

Justification: The fund is intended for the Improvement / Rehabilitation / Continuation of the on-going Construction of Minuyan Sports Complex and not for the construction of a new building in Sapang, Palay, San Jose Del Monte, Bulacan.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO B. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
 Undersecretary for Regional Operations in Luzon
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01229



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2nd District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050400641	As modified	Per GAA/Original	As modified
Laog, Casalat, San Miguel, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Bridges: Construction of Bridge Sitio Laog, Casalat, San Miguel, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Bridges: Construction of Tukod – Casalat Bridge, San Rafael & San Ildefonso, Bulacan	<u>Physical Target</u>	<u>Physical Target</u> 464.82 sq.m
	(Construction)	(Construction of Concrete Bridge)	<u>Unit Cost</u>	<u>Unit Cost</u> P107.56T/ sq.m
			<u>Allocation:</u> P50M	<u>Estimated Cost:</u> P50M

Justification: There is no Sitio Laog in Brgy. Casalat. Barangay Casalat, on the other hand, is located in Municipality of San Ildefonso and not in San Miguel, Bulacan. The proposed bridge connects Brgy. Tukod San Rafael Bulacan and Casalat, San Ildefonso, Bulacan.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MORA, CESO I
Undersecretary for Regional Operations in Luzon
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01230



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2nd District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310992	As modified	Per GAA/Original	As modified
Malhakan, Meycauayan, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Improvement / Repair / Rehabilitation of existing Multi-Purpose Building (Transport Group), Malhakan , Meycauayan, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building, Brgy. Malhacan , Meycauayan City, Bulacan	<u>Physical Target</u> <u>1 project</u>	<u>Physical Target</u> <u>1 project</u>
	(Improvement / Repair / Rehabilitation)	(Construction of Multi-Purpose Building)	<u>Unit Cost</u>	<u>Unit Cost</u> <u>P2M/proj</u>
			<u>Allocation:</u> <u>P2M</u>	<u>Estimated Cost:</u> <u>P2M</u>

Justification: There is no existing Multi-Purpose Building to be repaired or rehabilitated. In this regard, project modification is requested for the construction of a Multi-Purpose Building in Malhakan, Meycauayan, Bulacan since the allocated amount is also sufficient to complete the construction of a MPB.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MENDOZA, CESO-I
Undersecretary for Regional Operations in Luzon
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01232



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 27, 2017

MEMORANDUM JM

FOR **MARK A. VILLAR**
Secretary
This Department

refers to the memorandum dated 21 March 2017 of DPWH Region III Director **ANTONIO V. ALANO, JR.**, endorsing the request of District Engineer **RAMIRO M. CRUZ**, Bulacan 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 292003020402380			
San Rafael, Bulacan	MFO 2 - Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Maasim River, San Miguel, Bulacan	MFO 2 - Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Maasim River, San Rafael, Bulacan	204 Lm	203.60 Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Unit Cost: P98.039T/Lm	Unit Cost: P98.231T/Lm
			Allocation: Php 20.0M	Estimated Cost: Php 20.0M
Justification: Request for the modification of the Municipality from San Miguel to San Rafael, Bulacan. The said proposed project location is within the Municipality of San Rafael, Bulacan not to mention that Maasim River is also located at the Municipality of San Rafael, Bulacan. There is no Maasim River in San Miguel, Bulacan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOND, CESO I
Undersecretary for Luzon Operations

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F05044