

04 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 15 May 2018 of DPWH Regional Director ALLAN S. BORROMEO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100134000 Project ID: P00200277MN QO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Montevista-DNAS Rd - K1415 + 392 - K1415 + 440, K1415 + 752 - K1415 + 800, K1416 + 190 - K1416 + 230, K1416 + 700 - K1416 + 770, K1419 + 670 - K1419 + 705, K1420 + 000 - K1420 + 050, K1420 + 380 - K1420 + 437, K1420 + 640 - K1420 + 680, K1420 + 800 - K1420 + 830, K1420 + 950 - K1420 + 970			QO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Montevista-DNAS Rd - K1415 + 382 - K1415 + 445 , K1415 + 755 - K1415 + 786 , K1416 + 190 - K1416 + 220 , K1416 + 690 - K1416 + 775 , K1419 + 660 - K1419 + 710 , K1420 + 021 - K1420 + 086 , K1420 + 370 - K1420 + 442 , K1420 + 530 - K1420 + 575 , K1420 + 630 - K1420 + 685 , K1420 + 790 - K1420 + 835		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 - Construction of Road Slope Protection Structure: 4,479.00 sq. m.	P 4.49/ sq. m.	P 20,090.00	CW-1 - Construction of Road Slope Protection Structure: 4,874.62 sq. m.	P 4.12/ sq. m.	P 20,090.00
EAO	-	P 410.00	EAO	-	P 410.00
Total:		P 20,500.00	Total:		P 20,500.00
Justification:					
- Change in station limits since during survey, it was found out that some sections of the original station limits have already existing slope protection. - There are critical sections of the road that need immediate slope protection, hence, <u>increase in physical target from 4,479.00 sq. m. to 4,874.62 sq. m.</u>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL D. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL D. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03161