



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 10, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This refers to the memorandum dated 28 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **RAINERO A. ZERDA**, Masbate 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003016800096			
Mobo, Masbate	<b>MFO 1- National Road Network Services:</b> Network Development, Off-Carriageway Improvement including drainage, Secondary, Masbate-Cataingan-Placer Rd - K0003+967 - K0003+1316, K0004+593 - K0005+815 (S00005MT) (Shoulder Paving/ Copstruction) ✓	<b>MFO 1- National Road Network Services:</b> Network Development, Off-Carriageway Improvement including drainage, Secondary, Masbate-Cataingan-Placer Rd - K0003+967 - K0003+1316, K0004+593 - K0005+815 (S00005MT) (Shoulder Paving/ Construction) ✓	7,710 Sq.m.	7,521 Sq.m.
			<b>Unit Cost:</b> P6.17T/Sq.m.	<b>Unit Cost:</b> P6.32T/Sq.m.
			<b>Allocation:</b> PhP 47.560M	<b>Estimated Cost:</b> PhP 47.560M
<b>Justification :</b> The physical target decreased due to the consideration of flaring at Bridge Approach. However, Unit Cost increased due to the inclusion of the item of work for stone masonry and guard rail.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ROMEO S. MOMO**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01061