



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100204000 Project ID: P00201610MN OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Montevista-DNAS Road (DNAS-Laak), Package 6, <u>incl. ROW</u> , Compostela Valley			OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Montevista-DNAS Road (DNAS-Laak), Package 6, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road : 2.500 Lane Km	P 19,600 / Lane Km	P 49,000	CW-1 Construction of Concrete Road: 4.750 Lane Km	P 10,315.79 / Lane Km	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
<b>Justification:</b> Increase in physical target from 2.500 Lane Km to 4.750 Lane Km were due to:					
<ul style="list-style-type: none"><li>The actual terrain is a combination of <u>rolling and mountainous</u> (mostly rolling) as per actual site condition instead of the anticipated mountainous terrain for the entire stretch.</li><li><u>Typographical error</u> in the project description wherein the word "incl. ROW" was <u>inadvertently included</u> in the FY 2018 GAA but no corresponding component. Also, there is no need for Acquisition of Right of Way in this project, hence, ROW is deleted in the project name.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**  
 Senior Undersecretary  
 Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
 Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

WIN8C02777