



April 25, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 103004010309928	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Sto. Domingo, Quezon City	Locally Funded Projects: VIILP - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Sto. Domingo along Araneta Avenue , Quezon City (Construction of Multi Purpose Building)	Locally Funded Projects: VIILP - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Sto. Domingo, Quezon City (Construction of Multi Purpose Building)	1 Bldg.	1 Bldg.
			Unit Cost: P10,000.00/Bldg.	Unit Cost: P10,000.00/Bldg.
			Allocation: PhP 10M	Estimated Cost: PhP 10M

Justification : Change in location due to overlapping of funds. The local government unit had allotted funds for the construction of Multi-Purpose Bldg. in the same location as per GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN7F04581

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM