



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 26 January 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Erelina B. Santos**, Tarlac 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307496			
Locally Funded Projects - Roads and Bridges - Local Roads : Concreting of Road Network at the NHA-LGU Housing Project, Brgy. Estipona, Pura, Tarlac City (Construction of Concrete Road)	Locally Funded Projects - LIP, Roads and Bridges - Local Roads : Concreting of Road Network at the NHA-LGU Housing Project, Brgy. Estipona, Pura, Tarlac (Construction of Concrete Road)	1.0670 lane-km	1.0670 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		P3,749/ lane-km	P3,749/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P4,000	P4,000
Reason/s for Modification The modification of location from "Pura, Tarlac City" to "Pura, Tarlac" was necessary since Pura is Municipality in Tarlac Province not a Barangay in Tarlac City.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.