



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 19, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 3RD DEO**, for the **modification** of project under the FY2018 GAA, to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310205100102000 Project ID: P00202634LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/ New Roads			OO1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/ New Roads		
Lagonoy-Caramoan Road, incl. ROW , Camarines Sur			Lagonoy-Caramoan Road, incl. ROW , Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 3.00 Lane Km	₱ 31.08M /Lane Km	₱93.24M	CW1- Construction of Concrete Road/ 2.40 Lane Km	₱38.90M /Lane Km	₱93,354,100
ROW Acquisition 60,000.00 sq.m	₱ 54.33 /sq.m	₱3.26M	ROW Acquisition 60,000.00 sq.m	₱ 52.43 /sq.m	₱3,145,900
EAO	-	₱3.50M	EAO	-	₱ 3.50M
Total:		₱ 100.00M	Total:		₱ 100.00M
Justification:					
<ul style="list-style-type: none"> Decrease in target length was due to the need of large volume of earthworks to meet the standard requirements of horizontal and vertical alignment, and Increase in target in unit cost due to the Provision of drainage and cross drain, and slope protection on critical sections. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

~~APPROVED~~ / ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02011