



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 4, 2018

**MEMORANDUM**

**TO :** **DIR. DANILO E. VERSOLA, CESO III**  
Regional Director  
DPWH – Regional Office V  
Rawis, Legaspi City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Barcelona-Casiguran Diversion Road (Barcelona Section), Sorsogon
2. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Polangui - Albay West Coast Road leading to Beaches (Sitio Bainsasayaw Libon, Sitio Cabugaw Libon, Sitio Imaco Oas, Catburawan Ligao), Maonon, Ligao, Albay
3. OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Juban-Bulan Diversion Road (Bulan Section), incl. ROW, Sorsogon
4. OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) – K0585 + 431 – K0588 + 170, K0588 + 370 – K0590 + 181, K0593 + 922 – K0594 + 836
5. OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 23, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 5, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, requesting for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100027000 Project ID: P00201065LZ					
OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads			OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads		
Barcelona-Casiguran Diversion Road (Barcelona Section), Sorsogon			Barcelona-Casiguran Diversion Road (Barcelona Section), Sorsogon		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 5.00 lane km	₱19.3 M /lane km	₱96.50 M	CW1- Construction of Concrete Road/ 5.85 lane km	₱16.50 M /lane km	₱96.50 M
EAO	-	₱3.50 M	EAO	-	₱3.50 M
Total:		₱ 100.00 M	Total:		₱ 100.00 M
Justification: Increase in target is due to:					
<ul style="list-style-type: none"><li>Low quantity of excavation and grading for roadway and slope protection;</li><li>Construction of only one (1) drainage structure (RCPC);</li><li>Cost effective estimate, maximizing the allocation to the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/ DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02163