



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 02 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Leyte First District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100479000 Project ID: P00505011VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Tigbao-Pulak-Sta Fe Rd - K0911 + 988 - K0912 + 847			Tigbao-Pulak-Sta Fe Rd - K0912 + 640 - K0913 + 047		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Road Widening 1.720 lane km	P 8,546.511628 / lane km	P 14.700M	CW1- Road Widening 0.814 lane km	P 18,058.96806 / lane km	P 14.700M
EAO		P 0.300M	EAO		P 0.300M
Total:		P 15.000M	Total:		P 15.000M
Justification: Modification is requested due to the following: 1. Change in station limits from K0911 + 988 - K0912 + 847 to K0912 + 640 - K0913 + 047 to connect with the widened road section to avoid any gap thereof. 2. Increase in unit cost was due to <u>inclusion of construction of drainage and slope protection structure</u> which are necessary in the project, copy attached is Certificate of Reasonableness of Cost Estimate for reference and guidance					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

