



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 9 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Leyte First District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100321000 Project ID: P00505127VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Tacloban-Baybay South Rd-K0917+(-247)-K0917+407			Tacloban-Baybay South Rd-K0917+088.5 + K0917+407		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Drainage Structure along Road 1,308 Lineal Meters	P 7,840.00 / Lineal Meters	P 10.25472M	CW1- Construction of Drainage Structure along Road 590 Lineal Meters	P 17.3808814 / Lineal Meters <i>P 34.6 M</i>	P 10.25472M
EAO		P 0.20928M	EAO		P 0.20928M
Total:		P 10.464M	Total:		P 10.464M
Justification: <i>54% decrease in physical target.</i>					
Change of station limits from K0917+(-247)-K0917+407 to K0917+088.5 + K0917+407 wherein the physical target decreased and the unit cost increased in view of the change of drainage design from single reinforced to double reinforced lined canal, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Iloilo, Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2-6 APJ/RRB

Certificate of Reasonableness of Cost by DP. This shall be certified by the RD.

Department of Public Works and Highways
Office of the Secretary



WIN1F06061