



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

ROIVB-032

02 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 April 2018 of **DPWH Region IV-B OIC-Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100140000 Project ID: P00201146LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Missing Links/New Roads			Network Development – Construction of Missing Links/New Roads		
Palawan Circumferential Road (Latud-Canipaon Section) Package B, Palawan			Palawan Circumferential Road (Latud-Canipaan Section) Package B, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Gravel Road 33 lane km	P 4,386.36/ Lane km	P 144,750.00	CW1- Construction of Gravel Road 16.6376 lane km	P 4,768.65/ Lane km	P 79,338.87964
			CW2 – Construction of Steel Bridge 493.568 sq.m.	P 132.53/ Sq.m	P 65,411.12036
EAO	-	P 5,250.00	EAO	-	P 5,250.00
Total:		P 150,000.00	Total:		P 150,000.00
Justification:					
Decreased in physical target are due to the following reasons:					
Inclusion of 51.20 LM Bridge at STA. 289+359.40 – STA. 289+410.60 connecting the road considering it is new road/missing link and it is necessary in order to provide access within the road alignment					
• Huge volume of excavation and embankment.					
• Provision of Slope Protection.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05455