



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100056000 Project ID: P00230187MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Pantukan Mariculture Park Access Road connecting to Pantukan Public Transport Terminal and Mariculture Park Landing Facility, Pantukan, Compostela Valley			Pantukan Mariculture Park Access Road connecting to Pantukan Public Transport Terminal and Mariculture Park Landing Facility, Pantukan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 4.800 Lane Km	P 12,062.50/ Lane Km	P 57,900.00	CW-1 – Construction of Concrete Road: 6.201 Lane Km	P 9,337.20/ Lane Km	P 57,900.00
EAO	-	P 2,100.000	EAO	-	P 2,100.000
Total:		P 60,000	Total:		P 60,000
Justification:					
Increase in physical target from 4.800 Lane Km to 6.201 Lane Km due to the following:					
<ul style="list-style-type: none">The road runs on a very flat terrain as per actual site condition;The road has wide carriageway with an average of 7.00 meters while the design width is only 6.70 meters, hence, do not require voluminous side cuts; andVery minimal vertical correction since vertical alignment is already on-grade, hence, lesser earthworks.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL A. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02773

25