



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 18, 2017

MEMORANDUM

TO : **MELANIO C. BRIOSOS**
Regional Director
DPWH Region-II
Tuguegarao City, Cagayan

ATTENTION : **MARIFEL T. ANDES**
District Engineer
Quirino District Engineering Office
Cabarroguis, Quirino

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary Roads along Jct. Abbag – Guingin Bdry Rd, K0381+(-256)-K0381+(-174), K0381+(-174)-K0381+000 (Concrete / Asphalt Reconstruction with Drainage).

It is informed that **a project can only be modified once** as enunciated under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted on the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMOG, CESO I

Undersecretary for Regional Operations in Luzon

2.4 jdg/RSM



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Quirino District Engineering Office **District Engineer Marifel T. Andes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014300286	As modified	Per GAA/Original	As modified
Jct Abbag – Guingin Bdry Rd, Quirino	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary Roads along Jct. Abbag – Guingin Bdry Rd,	<u>Physical Target</u> <u>Reconstruction from Concrete to Concrete:</u> <u>0.348 lane.km</u> <u>Rehabilitation of Asphalt Road:</u> <u>0.164 lane.km</u>	<u>Physical Target</u> <u>Rehab/Recon of Concrete / Asphalt Road</u> <u>0.512 lane.km</u>
	Reconstruction from Concrete to Concrete – Jct Abbag – Guingin Bdry Rd K0381+(-256)-K0381+(-174), K0381+(-174)-K0381+000	K0381+(-256)-K0381+(-174), K0381+(-174)-K0381+000 (Concrete / Asphalt Reconstruction with Drainage)	<u>Unit Cost Reconstruction from Concrete to Concrete:</u> <u>P14,956.90</u> <u>M/lane.km</u> <u>Rehabilitation of Asphalt Road:</u> <u>P14,250.00</u> <u>M/lane.km</u>	<u>Unit Cost</u> <u>P14,730.47</u> <u>M/lane.km</u>
	Rehabilitation of Asphalt Road – Jct Abbag-Guingin Bdry Rd K0381+(-256)-K0381+(-174), K0381+(-174)-K0381+000			
	(Reconstruction from Concrete to Concrete / Rehabilitation from Concrete to Concrete)		<u>Allocation: Reconstruction from Concrete to Concrete:</u> <u>P5.205M</u> <u>Rehabilitation of Asphalt Road:</u> <u>P2.337M</u>	<u>Estimated Cost:</u> <u>P7.542M</u>

Justification: Project modification is requested due to the change of the scope of work of CW2 from Rehabilitation of Asphalt Road to Reconstruction of Asphalt to Concrete. During the Detailed Engineering, only 0.164 lane kilometers (0.082km) of Asphalt Road will be reconstructed while most of the existing road surface will be concreted. Since the two projects are adjacent to each other, clustering of the two projects into one is economical and cost effective management. The station limits were based from the actual survey and RBIA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/~~DISAPPROVED~~


ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

***NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.*

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01363