



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM / NCR - 797

June 28, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 15 June 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) requesting for the approval on the Modification of hereunder stated project for Regional Office based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050306265			
Locally Funded Projects – VIILP - Roads and Bridges - Local Roads : Construction of Bantayan Extension Road, Taguig City -	Locally Funded Projects – VIILP - Roads and Bridges - Local Roads : Rehabilitation of Cayetano Blvd. and Roads leading to Laguna Lake Highway Taguig City	4.12 lane-km	3.263 lane-km
(Construction of Concrete Road)	(Rehabilitation of Concrete Road)	Unit Cost ₱23.79M/ lane-km	Unit Cost ₱30.03M/ lane-km
		Allocation Cost ₱98.0M	Estimated Cost ₱98.0M
Reason/s for Modification <ul style="list-style-type: none">Modification is sought due to the problem in the acquisition of RROW. Upon inspection of the said location it was observed that Bantayan Extension once upgraded will affect most of the private properties, since the road will be raised to almost 1 meter.In as much that the newly constructed/rehabilitated Laguna Lake highway (formerly C-6) will be opened to the Motorist, the rehabilitation of Cayetano Avenue and the adjacent road leading to Laguna Lake Highway is greatly necessary in order to improve the condition of the roads and to provide convenience to the riding public that traverse this road section going to Laguna Lake Highway.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.4 aap/AVS/ERP/RSM



Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.