



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 19 February 2018 **DPWH Region VIII District Engineer Arnaldo R. Bonifacio, Tacloban City District Engineering Office**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310202100240000 Project ID: P00200583VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System			
Network Development Program – Road Widening – Secondary Roads		Network Development Program – Road Widening – Secondary Roads			
Rizal Avenida Ext., Rd –K0905+-909-K0905+-736, K0905+-485-K0905+-440		Rizal Avenida Ext., Rd. – K0905+-909-K0905+-733, K0905+-733-K0905+-705, K0905+-480-K0905+-471, K0905+-471-K0905+-440			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening: 0.436 lane km.	P 19,555,045.87 /lane km	P 8.526M	CW1-Road Widening: 0.451 lane km.	P 18,904,656.32 /lane km.	P 8.526M
EAO	-	P 0.174M	EAO	-	P 0.174M
Total:		P 8.70M	Total:		P 8.70M

Justification:

- Modification is necessary due to change in station limits to avoid overlapping with the existing widened road project implemented under GAA 2017.
- Increase in physical target from 0.436 lane km. to 0.451 lane km to maximize the allocated fund, resulting to a decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02415