

03 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 19 February 2018 DPWH Region VIII District Engineer Arnaldo R. Bonifacio, Tacloban City District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100149000 Project ID: P00201280VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads			Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads		
Rizal Avenida Ext., Rd – K0905+-836-K0905+-736			Rizal Avenida Ext., Rd – K0905+-805-K0905+-705		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 321 sq.m	P 7,021.81/sq.m	P 2.254M	CW1- Construction of Road Slope Protection Structure: 321.31 sq.m	P 7,015.03/sq.m	P 2.254M
EAO		P 0.046M	EAO	-	P 0.046M
Total:		P2.30M	Total:		P 2.30M

Justification:

- Modification is necessary due to change in station limit to avoid overlapping with the existing road slope protection structure implemented under GAA 2017.
- The scope of work and project component have no change.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary