




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 4 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100046000 Project ID: P00200311VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Siquijor Circumferential Rd – K0004 + 726 – K0004 + 848, K0011 + 000 – K0011 + 100			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Siquijor Circumferential Rd – K0001+605 - K0001+985, K0002+105 - K0002+545, K0002+605 - K0002+826, K0004+254 - K0004+300, K0004+726 - K0004+848, K0005+783 - K0005+803, K0006+160 - K0006+552, K0009+611 - K0009+674, K0024+112 - K0024+186, K0026+682 - K0026+918, K0032+422 - K0032+544, K0052+250 - K0052+305, K0073+086 - K0073+154, K0074+378 - K0074+778		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Road Slope Protection Structure: 4,720 Square meters	P 14.338/ Square meters	P 67,675.45	CW1- Construction of Road Slope Protection Structure: 6,718.53 Square meters	P 10.073/ Square meters	P 67,675.45
EAO	-	P 2,454.55	EAO	-	P 2,454.55
Total:		P 70,130	Total:		P 70,130
Justification: Increased in Physical Target due to the following reasons: 1. Station K0011+000 – K0011+100 is still in good condition and the ROW problems are not yet settled, while some other sections along Siquijor Circumferential Road is in need of Slope Protection Structure. 2. To maximize the funding allocation.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05452