



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300117201981000 Project ID: P00251825MN					
Local Program:			Local Program:		
Local Roads and Bridges - Local Roads- Local Infrastructure Program			Local Roads and Bridges - Local Roads- Local Infrastructure Program		
Concreting of Road , Malagutay, Zamboanga City			Concreting of Road , Malagutay, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road 1.00 Lane Km	P 4,950,000.00 /Lane Km	P 4,950,000.00	CW-1: Construction of Concrete Road 0.62 Lane Km	P 6,274,396.74 /Lane Km	P 3,890,125.98
EAO	-	P 50,000.00	EAO	-	P 50,000.00
			CW - 2: Construction of Drainage Structure 310 Ln.m.	P 3,418.95 / Ln.M.	P 1,059,874.02
TOTAL		P 5,000,000.00	TOTAL		P 5,000,000.00
Justification: Decrease in Physical Target by 0.38 Lane km from 1.0 lane km to 0.62 lane km due to the following:					
- Inclusion of lateral open line canal (Structural Concrete) along the same road section to accommodate the local run off. - The Unit cost of P4,950.00/ lane km. is low based on the prevailing market price.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02701

39