



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 15, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Ramon P. Devanadera**, Quezon City 2nd DEO, for the project listed below:

LO CA TI ON	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401974		Original	New
	As per GAA	As modified		
Quezon City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Deepening/Dredging of Salapan Creek, Quezon City [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement/ Rehabilitation of San Juan River (E. Rodriguez Sr. to Aurora Boulevard) Phase II, Quezon City [Construction of Flood Mitigation Structure]	125 lm	125 lm
			Unit Cost ('000): P200.0/lm	Unit Cost ('000): P200.0/lm
			Alloc.('000): P25,000.0	Est.Cost('000): P25,000.0
Reason/s for modification: Modification was sought due to change of project activity, from deepening/dredging of Salapan Creek to improvement/rehabilitation of San Juan River to make the project more effective and also, this will be a continuation of the rehabilitation project in San Juan River being implemented by the DEO.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01798