



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

February 28, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 February 2018 **DPWH Region VIII District Engineer Arnaldo R. Bonifacio, Tacloban City District Engineering Office**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 310109100121000 Project ID: P00200386VS		
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System	
Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads	Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads	
Tigbao - Sta. Fe - San Miguel Rd. -K0912+(-180)-K0912+(-144), K0914+023-K0914+080, K0914+056-K0914+071, K0914+118-K0914+163, K0914+153-K0914+431, K0914+247-K0914+431	Tigbao - Sta. Fe - San Miguel Rd - K0912+(-180)-K0912+(-080), K0914+(-300)-K0914+(-080), K0914+023-K0914+080, K0914+056-K0914+071, K0914+118-K0914+163, K0914+153-K0914+431, K0914+247-K0914+431	
Physical Target	Unit Cost	Allocation
CW1- Construction of Road Slope Protection Structure: 3,891 sq.m	P 12,593.16/ sq.m	P 49.00M
EAO	-	P 1.00M
Total: P50.00M		
Physical Target	Unit Cost	Estimate d Cost
CW1- Construction of Road Slope Protection Structure: 3,578.25 sq.m	P 13,693.84/ sq.m	P 49.00M
EAO	-	P 1.00M
Total: P50.00M		

Justification:

1. Modification is necessary due to change in station limit to prioritize the section which is critical to road slip problem.
2. Decrease in physical target from 3,891 sq.m. to 3,578.25 sq.m. is due to the increase in height of stone masonry of the section, resulting to increase in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RO8.15.1/ASM/RMP/RGY/ARB

Department of Public Works and Highways
Office of the Secretary



WIN8C02382