



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 7, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No.: 165003013900140		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Cabanatuan City, Nueva Ecija	MFO 1 National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance based on PMS/HDM-4 – Secondary – Nueva Ecija – Aurora Road K0121+603.70 – K0124+300 [Preventive Maintenance of Road: Asphalt Overlay]	MFO 1 National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance based on PMS/HDM-4 – Secondary – Nueva Ecija – Aurora Road K0121+603.70 – K0124+055.25 [Preventive Maintenance of Road: Asphalt Overlay]	5.382 In-km	4.8925 In-km
			Unit Cost ('000): P9,271.65/ In-km	Unit Cost ('000): P10,199.29
			Allocation ('000): P49,900	Estimated Cost('000): P49,900
Reason/s for Modification: Modification was sought due to increase in unit cost based on actual derivation of unit cost per lane-km including paving of shoulder which resulted to decrease in physical target.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01250