



Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

June 20, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 05 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **WILLIAM C. BUSTOS**, Pampanga 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	Per GAA/Original	as modified
	UACS: 165003014000165			
City of San Fernando, Pampanga	MFO 1: National Road Network Services - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Tertiary, Sn Fernando-Lubao Rd - K0067+560 - K0067+932, K0068+492 - K0068+653	MFO 1: National Road Network Services - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Tertiary, Sn Fernando-Lubao Rd - K0067+246.5 - K0067+846,	1.066 Lane-km	1.199 Lane-km
			Unit Cost: P5.195M/ Lane-km	Unit Cost: P4.618M/ Lane-km
	(Preventive Maintenance of Road: Asphalt Overlay)	(Preventive Maintenance of Road: Asphalt Overlay)	Allocation: PhP 5.538M	Estimated Cost: PhP 5.538M

Justification:

- To provide continuity of the paved road, based on the derived actual quantity and cost from the Program of Works and Estimates, the asphaltting of the carriageway will start from K0067+246.50 to K0067+846.
- The project also includes paving of shoulders from K0067+104 to K0067+246.50 to have continuity with the existing paved shoulders.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN7F04970

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM