


Received by RO July 07, 2017 15:23:00



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **WILLIAM C. BUSTOS**, Pampanga 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>Per GAA/Original</i>	<i>as modified</i>
	UACS: 165003014100129			
Province of Pampanga	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Primary, Jose Abad Santos Ave (JASA) - K0080+085 - K0081+540	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary, Jose Abad Santos Ave (JASA) - K0078+178.30 - K0078+207.30, K0080+074 - K0081+450	2.910 Lane-km	2.810 Lane-km
			Unit Cost: P11.817M/ Lane-km	Unit Cost: P12.237M/ Lane-km
	<i>(Reconstruction from Asphalt to Concrete)</i>	<i>(Reconstruction from Asphalt to Concrete including Drainage)</i>	Allocation: PhP 34.388M	Estimated Cost: PhP 34.388M
Justification: Change in station limits to suit the actual stations verified during field investigation/survey. The length was shortened due to the inclusion of the drainage canal [K0080+085 to K0080+348 (right side only) and K0080+085 - K00810+593 (both sides)]. The cost is derived from the actual quantities as computed in the Detailed Unit Price Analysis (DUPA).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04981

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM