



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **WILLIAM C. BUSTOS**, Pampanga 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	Per GAA/Original	as modified
	UACS: 165003014100131			
Del Pilar, San Fernando, Pampanga	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Primary, Manila North Rd - K0065+951 - K0066+043, K0066+073 - K0066+168, K0066+659 - K0066+754, K0066+811 - K0066+906	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary, Manila North Rd - K0064+547 - K0064+878, K0065+940 - K0066+038, K0066+038 - K0066+043, K0066+073 - K0066+078, K0066+078 - K0066+160	1.640 Lane-km	2.084 Lane-km
			Unit Cost: P11.585M/ Lane-km	Unit Cost: P9.117M/ Lane-km
	(Reconstruction from Asphalt to Concrete)	(Construction of Concrete Road)	Allocation: PhP 19M	Estimated Cost: PhP 19M
Justification: Changed in station limits to suit the actual stations verified during field survey. Approaches of Tinajero Brgde are considered, while those of Del Pilar Bridge are not included because they are still in good condition. Existing poor asphalt pavement along Manila North Road (3 rd Legislative District) are also considered and replaced with Portland Cement Concrete Pavement (PCCP).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEUS MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.
2.4 mk/sa/AVS/ERP/RSM