



OFFICE OF THE SECRETARY

Manila

May 04, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 19 April 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Ma. Jannet B. Nero**, Bataan 2nd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 165003014300297			
MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Tertiary : Reconstruction from Asphalt to Concrete - Jct Layac-Balanga-Mariveles Port Rd – K0128+048 - K0128+162, K0124+695 - K0124+823 (Reconstruction from Asphalt to Concrete)	MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Tertiary : Junction Layac-Balanga-Mariveles Port Road – K0128+048 - K0128+162, K0128+706 - K0128+842 (Reconstruction from Asphalt to Concrete)	0.484 lane-km	0.500 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		₱7,500/ lane-km	₱7,260/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱3,630	₱3,630
Reason/s for Modification <ul style="list-style-type: none"> Change of project limit One section of the project, K0124+695-k0124+823, is already programmed for Reconstruction by the Regional III Office. Hence, section K0128+706-K0128+842 which is in bad condition was considered. 			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.




ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :**MARK A. VILLAR**

Secretary

2.4 aap/AVS/ERP/RSM



RAFAEL C. YABUT
Senior Undersecretary
Office-In-Charge

Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary

WIN7E01626