



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 29 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Nueva Ecija 2nd District Engineering Office **District Engineer Ulysses C. LLado**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016900036	As modified	Per GAA/Original	As modified
Sta. Rosa – Fort Magsaysay Rd, Nueva Ecija	MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement including drainage – Tertiary: Off-Carriageway Improvement: Shoulder Paving / Construction – Sta. Rosa – Fort Magsaysay Rd	MFO-1 National Road Network Services: Network Development – Off-Carriageway Improvement including drainage – Tertiary: Sta. Rosa – Fort Magsaysay Rd	<u>Physical Target</u> <u>17515.3</u> <u>sq.m</u>	<u>Physical Target</u> <u>17,851.71</u> <u>sq.m</u>
	K0114+(-)300-K0117+534.50 (Off-Carriageway Improvement: Shoulder Paving / Construction)	K0114+(-)300-K0117+534.50 (Off-Carriageway Improvement: Shoulder Paving / Construction)	<u>Unit Cost</u> <u>P1.620T/</u> <u>sq.m</u>	<u>Unit Cost</u> <u>P1.590T/</u> <u>sq.m</u>
			<u>Allocation:</u> <u>P28.388M</u>	<u>Estimated Cost:</u> <u>P28.388M</u>
Justification: Increase in the physical target as the result of actual unit cost derivation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01302

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM