

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

June 19, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated June 13, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2<sup>nd</sup> DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 165003017100196		Original	New
San Leonardo, Nueva Ecija	As per GAA	As modified		
	MFO 1 – National Road Network Services – Construction and Maintenance of Bridge along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Permanent Bridges, including ROW – to more than 2 lanes – Castellano Br. (B01311LZ) along Daang Maharlika (LZ)  [Widening of Bridge]	MFO 1 – National Road Network Services – Construction and Maintenance of Bridge along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Permanent Bridges to more than 2 lanes – Castellano Br. (B01311LZ) along Daang Maharlika (LZ)  [Widening of Bridge]	109.8 m <sup>2</sup>	115.74 m <sup>2</sup>
			Unit Cost ('000):  P77.78/m <sup>2</sup>	Unit Cost ('000):  P73.79/m <sup>2</sup>
			Allocation ('000):  P8,540	Est. Cost ('000):  P8,540
Reason/s for Modification: Modification was sought due to deletion of ROW Acquisition which resulted to the increase in physical target to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD