



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 4, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated April 20, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Bataan 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 1650030307000088		Original	New
	As per GAA	As modified		
Orion, Bataan	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Seaports – Access Road leading to Capinpin Port, Orion, Bataan	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Seaports – Access Road leading to Capinpin Port, Orion, Bataan	CW1- 0.30 ln-km CW2- 146.0 lm CW3- 1.0	CW1- 0.60 ln-km CW2- 267.0 lm
			Unit Cost ('000):	Unit Cost ('000):
	[CW1-Const. of Concrete Road] [CW2- Const. of Drainage Struc. along Road] [CW3-Off-Carriageway Improvement: Cont. of loading & unloading Bays]	[CW1-Const. of Concrete Road] [CW2- Const. of Drainage Struc.]	CW1- P23,000.0/ln-km CW2- P17,808/lm CW3- P2,500.0	CW1-P13,170.83/ln-km CW2- P15,344/lm
			Alloc. ('000): P12,000.0 CW1- 6,900.00 CW2- 2,600.00 CW3- 2,500.00	Est. Cost ('000): P12,000.0 CW1- 7,902.50 CW2- 4,097.50
Reason/s for Modification: Modification was sought due to increase in physical target for both CW1 and CW2 in consideration to the actual field condition wherein the proposed project is a 4-lane road and not just 2-lanes . Further, deletion of CW3-loading Bay , since it is not included in the proposed project, and transfer of its funds to cover the increase of CW1 and CW2.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MONO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary

Department of Public Works and Highways
 Office of the Secretary



WIN7E01610

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD