

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050306416		Original	New
	As per GAA	As modified		
Barangay Buhangin, Baler, Aurora	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Road, Sitio Aguang, Barangay Buhangin, Baler, Aurora	Locally-Funded Projects – Roads and Bridges – Local Roads – Construction of Road, Sitio Aguang, Barangay Buhangin, Baler, Aurora	0.587 ln-km	0.587 ln-km
	[Construction of Concrete Road]	[Construction of Concrete Road]	Unit Cost ('000): P4,258.94/ Ln-km	Unit Cost ('000): P4,258.94/ Ln-km
			Alloc. ('000): P2,500.0	Est. Cost ('000): P2,500.0
Reason/s for Modification: Modification was sought due to change in project name from "Concreting to Construction" to match the activity based on actual site condition which is concreting of the existing gravel road and construction of road opening.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01685