

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 05 May 2017 of DPWH REGION III, Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer, RUEL V. ANGELES, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307312			
Bustos, Bulacan	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction/Concreting of Barangay Road, Malamig, Bustos, Bulacan (Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Roads, Malamig, Bustos, Bulacan (Construction of Concrete Road)	-	0.2023 Lane Km
			Unit Cost: -	Unit Cost: P9,886.31/ Lane Km
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Identification of Physical target and Removal of "Construction" and "Barangay" from the project title.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/~~DISAPPROVED~~:

MARK A. VILLAR
Secretary


RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01730