



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

April 17, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 04 April 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

| Location  | Project Description   |   | Physical Target / Cost    |                                     |
|---|---|---|---------------------------|-------------------------------------|
|   | <i>as per GAA</i>   | <i>as modified</i>  | <i>per GAA/Original</i>   | <i>as modified</i>                  |
|   | UACS:165004050307385  |   |                           |                                     |
| Brgy.<br>Mangino,<br>Gapan City,<br>Nueva Ecija   | Locally Funded Projects,<br>Local Infrastructure<br>Program – Roads and<br>Bridges – Local Roads<br>Concreting of Road, Brgy.<br>Mangino, Gapan City,<br>Nueva Ecija<br><br>( Construction of Concrete<br>Road) | Locally Funded Projects,<br>Local Infrastructure<br>Program – Roads and<br>Bridges - Local Roads<br>Construction of Road, Brgy.<br>Mangino, Gapan City,<br>Nueva Ecija<br><br>( Construction of Concrete<br>Road) | -                         | 0.7218 Lane Km                      |
|   |   |   | Unit Cost:<br><br>-       | Unit Cost:<br><br>P2,770.85/Lane Km |
|   |   |   | Allocation:<br><br>PhP 2M | Estimated Cost:<br><br>PhP 2M       |
| Justification: Identification of physical target. |   |   |                           |                                     |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**


**ROMEO S. MOMO**

Undersecretary  
 Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01445