



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 04 April 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307391			
Brgy. San Carlos, Cabiao, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. San Carlos, Cabiao, Nueva Ecija (Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Concreting of Road, Brgy. San Carlos, Cabiao, Nueva Ecija (Construction of Concrete Road)	-	0.949 Lane Km
			Unit Cost: -	Unit Cost: P2,634.35/Lane Km
			Allocation: PhP 2.500M	Estimated Cost: PhP 2.500M
Justification: Identification of physical Target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RTPD, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01441

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.