



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

April 17, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 04 April 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307395			
Brgy. Sta. Rita, Jaen, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Sta. Rita, Jaen, Nueva Ecija  ( Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Concreting of Road, Brgy. Sta. Rita, Jaen, Nueva Ecija  ( Construction of Concrete Road)	-	0.7592 Lane Km
			Unit Cost: -	Unit Cost: P3,292.94/Lane Km
			Allocation: PhP 2.500M	Estimated Cost: PhP 2.500M
Justification: Identification of physical Target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO B. PIPO, JR.**


Assistant Secretary for Luzon Operations

**APPROVED / ~~DISAPPROVED~~:**

**ROMEO S. MOMO**

Undersecretary  
 Officer-In-Charge

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01443

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.