



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

April 21, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 17 April 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165004050307407</b>			
Santa Rosa, Nueva Ecija	<b>Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads</b> Construction of Road, Brgy. Soledad, Santa Rosa, Nueva Ecija	<b>Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads</b> Construction of Road, Brgy. Soledad, Santa Rosa, Nueva Ecija	-	<b>0.7091 Lane Km</b>
			<b>Unit Cost:</b> -	<b>Unit Cost:</b> <b>P2,820.48/ Lane Km</b>
	<i>(Construction of Concrete Road)</i>	<i>(Construction of Concrete Road)</i>	<b>Allocation:</b> Php 2M	<b>Estimated Cost:</b> Php 2M
<b>Justification:</b> Actual physical target of 0.7091 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The road pavement width is 4.00m and pavement thickness of 0.20m (14 days)				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MAMO**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**


**MARK A. VILLAR**  
 Secretary

**RAFAEL C. YABUT**  
 Senior Undersecretary  
 Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01700