



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 21, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 17 April 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307412			
Gabaldon, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction of Road, Brgy. Ligaya, Gabaldon, Nueva Ecija  (Construction of Concrete Road)	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction of Road, Brgy. Ligaya, Gabaldon, Nueva Ecija  (Construction of Concrete Road)	-	0.5585 Lane Km
			Unit Cost:  -	Unit Cost:  P3,581.02/ Lane Km
			Allocation:  Php 2M	Estimated Cost:  Php 2M
Justification: Actual physical target of 0.5585 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The road pavement width is 5.00m and pavement thickness of 0.20m (14 days)				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**  
Undersecretary for Luzon Operations

**APPROVED / ~~DISAPPROVED~~**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01667