



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

May 12, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 2 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> <b>UACS:165004050307414</b>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Jaen, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program– Roads and Bridges - Local Roads Concreting of Road, Brgy. Niyugan, Jaen, Nueva Ecija  <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program– Roads and Bridges - Local Roads Concreting of Road, Brgy. Niyugan, Jaen, Nueva Ecija  <i>(Construction of Concrete Road)</i>	-	0.82268 Lane Km
			<b>Unit Cost:</b> -	<b>Unit Cost:</b> P3,038.85/ Lane Km
			<b>Allocation:</b> Php 2,500M	<b>Estimated Cost:</b> Php 2,500M
<b>Justification:</b> Actual physical target of 0.82268 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The road pavement is 4.50m and pavement thickness of 0.20m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

**RAFAEL C. YABUT**  
 Senior Undersecretary  
 Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01727