



May 04, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 28 April 2017 of DPWH Region III Director **ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>  UACS:165004050307418	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
San Antonio, Nueva Ecija	<b>Locally-Funded Projects:</b> Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. Lawang Kupang, San Antonio, Nueva Ecija	<b>Locally-Funded Projects:</b> Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. Lawang Kupang, San Antonio, Nueva Ecija  <i>(Construction of Concrete Road)</i>	-	0.8852 Lane-km
			<b>Unit Cost:</b>  -	<b>Unit Cost:</b>  P3,389.06/Lane-km
			<b>Allocation:</b>  PhP 3.0M	<b>Estimated Cost:</b>  PhP 3.0M
<b>Justification:</b> Identification of actual physical target determined through actual verification / validation since no physical target is indicated in MYPS.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**  
Undersecretary for Luzon Operations

**APPROVED / ~~DISAPPROVED~~:**


**MARK A. VILLAR**  
Secretary

**RAFAEL B. YABUT**  
Senior Undersecretary  
in Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01599